From: Schindler, Jason

To: Park, Andy; Ferreira, Steve; "Anthony Findley"; Mark D. Fisher (mfisher@elminc.com); Ansari, Ramin; Kirby, Lisa;
Ostapczuk, Eric; Michael DiNinno; Venkat Puranapanda (Venkat.puranapanda@chubb.com); Peachey, Bryan;
Devorak, Coleen; Sontag, John

Subject: Hatco Quarterly Progress Report 61

Date: Tuesday, December 29, 2020 11:26:00 AM
Attachments: 2020-12-29 Weston EPA-Proaress Rpt 61.pdf
All,

Attached please find a copy of the Quarterly Progress Report for remediation activities at the Hatco
site. Feel free to contact me if you have any questions.

Thanks,

Jason

Jason Schindler

Principal Project Manager
Weston Solutions, Inc.

205 Campus Drive

Edison, NJ 08837

Tel: 732-417-5804

Cell: 732-740-5529

Fax: 732-417-5801
www.westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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WESTON SOLUTIONS, INC.

205 CAMPUS DRIVE

EDISON, NEW JERSEY 08837
732-417-5800 ¢ FAX: 732-417-5801

December 29, 2020

Mr. Andy Park, Acting Chief
Corrective Action Section
Hazardous Waste Programs Branch
U.S. EPA Region 2

290 Broadway, 25th Floor

New York, New York 10007-1866

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street
Woodbridge, NJ 07095

Re:  Hatco Site
Fords, NJ
Program Interest Number GO00003943

Dear Mr. Park and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 61, which covers the
activities associated with the Hatco Site from September 1 through November 30, 2020. The progress
report is being submitted in accordance with the requirements of Weston’s May 25, 2005
Administrative Consent Order and March 30, 2005 USEPA approval letter. If you have any
questions, please do not hesitate to contact me at (732) 417-5804.

Very truly yours,
WESTON SOLUTIONS, INC.

J&sot Sehindler (/\
Principal Project Manager

A. Findley (NJDEP)

M. Fisher — LSRP (ELM)

R. Ansari, L. Kirby, E. Ostapczuk (Hatco/LANXESS)
M. DiNinno (MCUA)
V. Puranapanda (CHUBB)

cc: S. Ferreira, (USEPA)
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ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

Progress Report Number: 61

Site Location: Hatco Site

1020 King Georges Post Road
Fords, NJ 08863

Signatories: Weston Solutions, Inc.

ACE American Insurance Company
New Jersey Department of Environmental Protection

Reporting Period: September 1 through November 30, 2020

Specific Requirements Initiated and Completed During Reporting Period:

5.1
5.2

Weston submitted Progress Report Number 60 on September 25, 2020.

Weston provided monthly progress updates by email to the United States
Environmental Protection Agency (USEPA) on September 9 and November 5,
2020.

Specific Requirements Previously Initiated Which are Continuing:

6.1

6.2

6.3

Weston continued light non-aqueous phase liquid (LNAPL) recovery operations.
Weston conducted recovery operations at the site using automated skimmer pumps
and manual bailers. Total recovery through the end of this reporting period:
= 10,644 gallons of LNAPL recovered using skimmer pumps and bailers
since March 2011;
= 3,200 gallons recovered and shipped offsite in liquid phase during the
Southeast Leg remediation; and
= 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite
disposal during the Southeast Leg remediation.
Monthly progress meetings with the Licensed Site Remediation Professional
(LSRP).
Evaluation of properties adjacent to the Channel D/AOC 25 area, south of Riverside
Drive, has identified several other likely sources of contamination to AOC 25.
Weston is working with the property owners to evaluate these conditions. Weston
prepared the Supplemental Sampling Plan for AOC 25 to address data gaps
identified in the northern portion of Channel D/AOC 25. Weston finalized the
access agreement with the property owner and the soil/sediment sampling was
conducted from August 3 through August 26, 2020. Some of the samples collected
during this sampling program were delayed in shipment or were otherwise
compromised by the subcontracted laboratory. These samples will be recollected
in December. Weston has prepared an application for a GP12 wetlands disturbance
permit for the next phase of delineation sampling which will target depths greater
than 3 feet at selected locations as determined by the results of the initial sampling.
The GP12 permit application will be submitted in December. Weston submitted an
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6.4

6.5

6.6

6.7

6.8

6.9

6.10

Ecological Risk Assessment Work Plan to NJDEP and EPA in July that focused on
developing a cleanup goal for BEHP in soil and sediment for the northern portion
of the Channel D/AOC-25 wetland. NJDEP and EPA provided comments on the
Work Plan to Weston on November 13, 2020. Weston is currently reviewing those
comments.

Weston is working to complete the site-wide cap design and to finalize plans for
the field sampling program that is needed to determine the final cap extent. Weston
is currently preparing a preliminary work plan to clarify the capping approach.

An emergency permit modification to address additional streambank erosion in
Slingtail Creek was granted by NJDEP on October 23, 2019. The permit
modification was submitted to NJDEP on June 9, 2020. Weston discussed
clarifications with NJDEP on August 17, 2020 and provided updated plans for
NJDEP review on September 18, October 21, October 29, and November 9, 2020.
NJDEP issued the permit on December 2, 2020. Weston is evaluating potential
additional areas of streambank erosion this fall and re-evaluating the Riparian Zone
Mitigation Plan previously submitted to NJDEP. Weston will revise the Riparian
Zone Mitigation Plan to NJDEP for approval following the evaluation of potential
additional areas of erosion.

Weston has completed the remediation of Hatco-related contaminants identified in
Woodbridge Pond sediments (Hatco AOC 24). The Remedial Action Report for
AOC 24 is being finalized for submittal in December. Annual wetland monitoring
was performed on August 20, 2020. The first annual wetland monitoring report will
be provided in December.

During the Woodbridge Pond remediation project an isolated area of PCB-
contaminated sediment was identified in the wetland portion of the adjacent Crown
Relocators property (part of Hatco AOC 23). Weston has prepared a work plan and
permit modification application necessary to remove an isolated area of PCB-
contamination identified. The permit application was submitted to NJDEP on
August 20, 2020. Remediation work will be scheduled after NJDEP approval of the
permit modification.

Water was observed seeping out of the ground at the decommissioned seep
interceptor vault system in early 2019. Iron staining was noted on the surface of the
surrounding pavement. No evidence of LNAPL or PCB exceedances were detected
in the samples of water from the vault in June 2019 and February 2020. Weston
pumped out the vault on September 14, October 13 and 14, and November 25, 2020
to prevent further seepage. Weston is working on plans to remove the structures
associated with the vault.

Weston is continuing preparation of the remedial action progress reports for the
completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap
remediation projects.

On September 19, 2019, Weston and the LSRP worked with NJDEP to combine
the regulatory case involving the discharge to the reconstructed onsite wetlands
(reported on June 19, 2018; Case No. 18-06-22-1109-21) with the Hatco
remediation project. Weston has prepared the sampling plan to assess the onsite
wetland; the plan was submitted to USEPA for review on January 30, 2020. USEPA
and NJDEP provided comments on February 11, 2020. Weston provided a response
to the comments on March 13, 2020. Phase 1 sampling was completed on April 23,
2020. Results of the Phase 1 sampling and recommendations for the Phase 2
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Period:
7.1

8.1

9.1

9.2

9.3
9.4

Sampling program were provided to USEPA and NJDEP on July 31, 2020. Weston
received comments from EPA and NJDEP on August 20, 2020 and is currently
preparing a response with clarifications.

NJDEP performed a compliance inspection of the Hatco waste storage facility on
September 1, 2020. By letter dated September 8, NJDEP advised that the facility
was determined to be in compliance.

Specific Requirements Scheduled for Completion, but not Completed During the Reporting

Update scope and schedule for Channel D remediation.

Explanation for Each Item of Non-Completion in Item 7:

Weston is currently in discussions with the property owners for Channel D and will
update the scope and schedule based on those discussions.

Specific Requirements to be Initiated in Next Reporting Period (December - February 2020):

Continue preparation of Southeast Leg, Northeast Impoundment, and Former
Lagoon Cap Remedial Action Progress Reports, and Woodbridge Pond Remedial
Action Report.

Confer with USEPA to review preliminary engineering plans for site-wide capping
of remaining contaminated soil.

Implement Phase 2 sampling of the Southeast Leg Pond Area.

Preparations for remediation of contamination on Crown Relocations Property
(AOC 23), pending permit approval.






